
START
Meeting Minutes Transmittal/Approval

304 Concretion Facility
Unit Manager's Meeting

Federal Building, Room 402
Richland, Washington

0^

N^

C-1

-^

s'V

^

ca*

Final 0021659

Meeting Held November 21, 1991

304 Concretion F aci l ity Unit Managers ' Approval

6MalMAk`h Date: 3 v
Annabd11e L. Rodriguez, Ri , EAP, Unit Manager

Not Present
Date:

Daniel L. Duncan, EPA Region 10, RCRA Program Manager

Date:
nney, Washin n State Department of Ecology , Unit Manager

^ Date: ^/ Z yJ/ T Z
III, WHC Contractor Representative

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Summary of Discussion
Attachment #2 - Agenda for the meeting
Attachment #3 - Attendance List
Attachment #4 - Commitments/Agreements Status List
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D.L. Duncan
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D.M. Korematsu-

Olund
R.N. Krekel
R.J. Landon
P.J. Mackey
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T. Michelena
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F.A. Ruck III
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WHC (B2-19)
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WHC (X0-41)
WHC (L6-28)

GSSC RCRA UMM File, A4-35

ADMINISTRATIVE RECORD (304 Concretion Facility) [Care of EDMC, WHC (H4-22)]

Washington State Department of Ecology, Nuclear and Mixed Waste Library, Mail

Stop PV-11

Environmental Protection Agency Region 10, Seattle, WA, MS HW-124

Please send comments on distribution list to Kathy Knox 376-5011.



Attachment #1

Unit Managers Meeting: 304 Concretion
Federal Building, Room 402

Richland, Washington
November 21, 1991

Summary of Discussion

The meeting was opened at 9:00 am with the distribution and approval of the
prior meeting minutes. The meeting minutes were signed and approved.

The next item of business was the status of Ecology's review of Revision 1 o
the closure plan . Ecology (McKinney) said that it hadn't been reviewed at
this time. Ecology (McKinney) stated that he would have comments on Revision
1 prepared by December 31, 1991.

^ Ecology (McKinney) mentioned that a significant stumbling block is their
failure of issuing a soil closure policy. This policy has not yet been
released. The other stumbling block is the lack of a site-specific Health &
Safety Plan (HASP) attached to the closure plan. RL/WHC (Ruck) stated that a

^ site-wide HASP is being prepared and will be attached as an appendix. Because
of the limited term of applicability of the site specific HASP one was not
included with the closure plan initially because of the long delay time in the

^ approval process.

Action Item: RL/WHC (Ruck) will give Ecology an example of a Hazardous
Waste Operating Permit by the next UMM.

The next item of discussion was action item 5-7-91:1, RL/WHC will send a
letter to Ecology requesting approval of the sampling and analysis plan. This

^ action item was mistakenly listed as closed. RL/WHC (Ruck) stated he would
send a letter to formalize the sampling activities by the next UMM.

;`+1
Ecology (McKinney) requested a field visit to the 304 and 303-K facilities.
The next UMM was therefore scheduled to be conducted out on the site.

Action Item: RL/WHC (Weakley) will arrange to have the next UMM held
onsite and is to include a tour of the 304 and 303-K
facilities.

Prior action item 7-11-91:1 was discussed only briefly. RL/WHC (Ruck) stated
that the sampling will be done sometime this fiscal year. The next UMM was
scheduled for Wednesday, December 18, 1991 at 9:00 am, at the 313 Building on
the Hanford site. The meeting concluded at 9:38 am.



Attachment #2

304 Concretion Facility
November 21, 1991

Agenda

• Status of Ecology's review of revision 1

• New Business
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Name

Kathy Knox

Steve Lijek

F. A. Ruck

E. A. Weakley

Wayne Toebe

D. J. Watson

Annabelle Rodriguez

D. L. Banning

A. V. Beard

^ Scott McKinney

Scott W. Peterson
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Attachment #3

304 Concretion Facility
November 21, 1991

Attendance List

Organization

CNES/GSSC

CNES

WHC/RCRA Closure

WHC/NRFS

WHC/Reg. Anal.

WHC/N-Reactor

RL/UM

WHC

RL

Ecology

WHC/RCRA 105-DR Closure

Phone

509-376-5011

509-376-7829

509-376-9826

509-376-6122

509-376-4716

509-373-3250

509-372-0277

509-376-1057

509-376-7472

206-493-9425

509-376-1273



Attachment #4

304 Concretion Facility
November 21, 1991

Commitments/Agreements Status List

ACTION ITEM COMMITMENTS/AGREEMENTS STATUS LIST

1-10-91:1 Copies of the last 4 UMM notes will be brought to the next
meeting for sign off. Action Joe King.

CLOSED

17 1-10-91:2 The document submittal dates for 303-K and 304 Concretion
j? will be separated by two weeks. A letter from RL requesting

concurrence with the discussion held at this UMM will be
sent to Ecology. Action: C. Clark

^.t CLOSED This item was listed as agreement in previous
minutes]

5-7-91:1 RL/WHC will send a letter to Ecology requesting approval of
the sampling and analyses plan. Action: F. Ruck

.^
OPEN

C<!
7-11-91:1: Provide estimated date for sampling to take place on 303-K

' and 304 Concretion. Action: Fred Ruck.

`y OPEN

Ch
9-4-91: 1 The NOD responses to Ecology comments will be sent to

Ecology. Action: RL/WHC

CLOSED

11-21-91:1 RL/WHC will give the status of the site-wide Health & Safety
Plan (HASP). Action: F. Ruck

OPEN

11-21-91:2 RL/WHC will give Ecology an example of a Hazardous Waste
Operating Permit. Action: F. Ruck

OPEN

11-21-91:3 RL/WHC will arrange a site visit to the 304 Facility for
Ecology. Action: E.A. Weakley
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